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What’s happening now?

The project continues to proceed on schedule and
within the approved budget. Bomel Construction has
been busy building the parking structure with the
continued installation of the footings and has recently
started the installation of the support columns. By the
end of this month, the shape of the parking structure
will be readily apparent as the work is moving along
quickly.

The construction of the library addition is progressing
with the installation of new waterproofing material on
the existing foundation and construction of the footings
for the addition. If you plan on stopping by the library,
be sure to take a peek out the second story back
windows for an amazing view of all the construction

activities. Problem solved!

While we try to think of everything, sometimes we discover
unforeseen problems by listening to our neighbors. The
adjacent Harbor View Community reported a strange red glow
coming from the construction site. It turned out to be the new
LED traffic signal lights for the Civic Center entrance at Farallon
were shining across to the neighborhood. Our City Traffic
Engineering staff, Brad Sommers, George Bernard, and Bryan
Loo, quickly found some custom louvers to solve the problem.

Construction costs as of May 31, 2011:

* Expended: $13,107,838.

+ Construction contingency items:
minor landslide repairs during excavation of
north parcel park, $34,842.
grading refinements due to revised design

Constru Ct| on mo d e| in g in 3D adjacent to wetlands, $82,822. :
Building Information Modeling (BIM) is the latest storm damage’ $61,773 (submitted to
technique used to review construction plans in a three FEMA for reimbursement).
dimensional, virtual world. The construction team, led utility and boiler relocations, $249,667
by C.W. Driver meets on a weekly basis to review « Owner’s contingency change orders: $0.
project progress. The BIM process allows the team to
detect potential conflicts between water, sewer,
electrical, telecommunication, footings, and structural
elements. Our subcontractors work collaboratively to
resqlve any conflicts, refine the design for p_otential NAE 3300 Newport Boulevard
savings, and preserve future access for maintenance Newport Beach, CA 92663
purposes. Detecting issues before the work begins 949-644-3311

can help to save the City from costly change orders = shadum@newportbeachca.gov
relatked to relocating or revising the newly constructed newportbeachca.gov

work.

Additional project information @ newportbeachca.gov/civiccenter
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Library street side book drop
temporarily closed

The book drop, street parking, and bus stop will be
impacted while a bio swale and other utility improvements
are constructed along the Avocado Avenue side of the
Central Library. A bio swale is an environmentally friendly
way to collect and treat storm and surface flows as it runs
off from the Civic Center campus. Work in this area is
expected to continue for several months. To facilitate the
construction, OCTA has suspended its bus stop at this
location until it is safe to re-establish service. There is an
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Parking structure support columns

the

outside book drop located in front of the Central Library for
customers to use while these improvements are being
completed.

Who can | contact?

The City’s construction management team is available to
respond to your questions and concerns:
e Project Manager William Hahn
949-261-5100 | whahn@cwdriver.com
Public Works Director Stephen Badum
949-644-3311 | sbhadum@newportbeachca.gov

Waterproofing existing library foundation




